
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:13 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 509 Date: 10-Jan-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 854

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•Field visit to take a look at the delivered Hinge A Expansion Joint material. On the Certificate of
Compliance that accompanied the material it stated that 28 Support Plates, 28 Deck Plates, and 28
Channel Assemblies were delivered. However, I confirmed that 14 Deck Plates and 14 Support Plates
were delivered. These pieces are for Hinge AW. I met with Barbara MacDowell to give her the Orange Tag
for these pieces, but was informed that I had to fill out a CEM-4102 form describing the material delivered
since the C.O.O. did not back up the delivery quantities. This was done but I need a signature from Bill
Casey.
•Site visit to observe the Hinge K block outs. While in the field I discussed the survey points and concerns
he has with the Tie-Down locations.
•Discuss work plan with, and for, Michael Cheng; intern for MTC and Caltrans.
•Met with Bill Howe regarding Hinge K fabrication at XKT on Mare Island.
•Review RFI 2691 – WBA Seal Weld Removal on the Hinge A Channel Assemblies
•Review RFI 2692 – WBA Support Plate Flatness Tolerance Change.

I accrued 2 hours of overtime covering the Contractor’s hours and documenting the day’s operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 509 Date: 10-Jan-2012 Tuesday

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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